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FAIRMONT COKE WORKS: ' .,'.- . ' ^ -;
FAlRMONT, MAfeXOtt COtJNTY, WV 26554 ,.
CERCLA REMOVAL ACTION
ATTN: CHARLIE KLEEMAN, RRC , .",.. ,

I. SITUATION {FRIDAY, 12 JUtiV 1996)
A. PERSONNEL ON SCENE (7/11/96):EPA-2, SATA-1,

'• ERCS-4. ' • • •" -•• - ' -.-' ; •' •'• • ••••.. ' '• •
B. WEATHER ON SCENE: MOSTLY SUNNY WITH TEMPS Ift THE

•LOW TO MID 80'S. '
' C. AGENCY COSTS AS OP C.O.B. 07/11/96 'CEILING

, , : • • . • • - - . . - . . . . v • - : . : • . ' . • ' . ; " • - ; , : ' . .
• - ' . . . E P A (DIRECT) $ 1911,943 $ .200,000

EPA (INDIR'ECT) 304,931 360,000
SATA' • 551,195 ' ; 685,000
ERGS : ; 6,715,773 8,005,114

• ' ' . ' ,OTHER . " .. , ' • /. '• • . •'• '•• • ' /•
UNALLOCATED 3,953,080

$ 7,763,842 $13,203,194 '.

II". - ACTIONS TAKEN ' - -, , • ; ' > ' -
A. ERCS, CONTINUED FINAL GRADING OF AREAS ON SITE THAT

ARE TO BE HYDRO-SEEDED. ' , " "
B. ", -ERGS CONTINUED REPAIR/REPLACEMENT OF HIGH-

VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE
. - • " ' . SITE. .- ' ' • -- •• . '• ' • , ' • .- ,

'C. SAO MESSIMER ON SITE TO TRACK SITE COSTS. .
D. REPRESENTATIVES FROM THE LOCAL NEWSPAPER (TIMES

WEST VIRGINIA) WERE ON SITE TO INTERVIEW OSC
MATLOCK ON CURRENT SITE OPERATIONS AND OBTAIN
PHOTOGRAPHS OF THE SITE.'

III.. FUTURE PLANS , ' , ' . , - .- ' : . ' '
,A. REMOVAL OPERATIONS .TO CONTINUE.
B. OSC TO CONTINUE UPDATING EPA REMOVAL MANAGEMENT ,OF

x CURRENT CLEANUP OPERATIONS. ;
C. OSC AND EPA ATTORNEY TO DETERMINE CURRENT

. OWNERSHIP QF PROPERTY BASED ON SHARON STEEL'S
STATEMENT THAT THE PROPERTY WAS SOLD AT AUCTION. ,
FOR PAST TAXES. , ,. ̂. -

P. OSC TO CONTINUE TO COORDINATE WITH STATE AND LOCAL
OFFICIALS. OSC WI&L ALSO KEEP EPA REMEDIAL
APPRISED ON CURRENT CLEANUP OPERATIONS.

' E. OSC MATLOCK TO DEMOBE FROM SITE ON FRIDAY, 12 JULY
DUE TO OTHER REGIONAL COMMITMENTS. OSC HESTON TO
MOBILIZE TO SITE THAT DATE. ' '

DENNIS MATLOCK, OSC
U.S.. EPA - REGION III
WHEELING,. WV

I 0071*8


